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ESTIMATE RUN 02/19/2007

ESTIMATE SUMMARY 14:14:04

CONTID: C15515R        ESTIMATE NO: 0005 PROG 2005

PCN: 15515R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7, Lyons to Raymond PERCENT TIME:

PROJECT NO: STA 0072-016                  

SH 7, Lyons to Raymond

NAME OF ROAD: 007A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/08/2006 DATE TIME STARTED 06/18/2006

1707 COLE BOULEVARD SUITE 100 DATE LET 05/18/2006 DATE WORK BEGAN

 DATE AWARDED 05/25/2006 DATE TIME STOPPED 12/11/2006

 DATE CONTRACT EXECUTED 06/13/2006 DATE ACCEPTED 12/11/2006

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 06/18/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,048,301.41 PARTICIPATING $ $ 150,775.19

AWARD PROJECT AMT: 4,055,794.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

82 WORK DAYS

WORK DAYS60

99.95%

2,150.00

150,775.19

150,775.19

150,775.19

$

$

$

$

4,046,151.41

0.00

4,046,151.41

0.00

4,046,151.41

-60,836.92

0.00

3,985,314.49

0.00

AMOUNT DUE 3,985,314.49 150,775.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 150,775.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

82.0
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 0.000 0.000

L S 0.000 0.00

1,447.00000 0.000 0.00

202-00009  
 

0010 *REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

1,702.00000 1.000 1,702.00

202-00010  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 14.000 14.000

SY  0.000 0.00

26.50000 14.000 371.00

202-00026  
 

0020 *REMOVAL OF DELINEATOR 196.000 196.000

EACH 0.000 0.00

12.50000 196.000 2,450.00

202-00090  
 

0025 REMOVAL OF SIDEWALK 12.000 12.000

SY  0.000 0.00

62.40000 12.000 748.80

202-00200  
 

0030 REMOVAL OF CURB 1,868.000 1,868.000

LF  0.000 0.00

1.40000 1,868.000 2,615.20

202-00201  
 

0035 REMOVAL OF CURB AND GUTTER 48.000 48.000

LF  0.000 0.00

19.90000 48.000 955.20

202-00203  
 

0040 REMOVAL OF CURB, GUTTER AND SIDEWALK 12.000 12.000

LF  0.000 0.00

68.10000 12.000 817.20

202-00204  
 

0045 REMOVAL OF CONCRETE CURB RAMP 20.000 20.000

SY  0.000 0.00

45.40000 20.000 908.00

202-00206  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 10,470.000 10,470.000

SY  0.000 0.00

2.45000 10,470.000 25,651.50

202-00240  
 

0055 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

82.90000 4.000 331.60

202-00810  
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 781.000 781.000

LF  0.000 0.00

2.90000 781.000 2,264.90

202-01130  
 

0065 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

2.00000 2.000 4.00

202-01300  
 

0070 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

3,178.00000 1.000 3,178.00

202-04002  
 

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 426.000 426.000

CY  0.000 0.00

59.00000 426.000 25,134.00

203-00060  
 

0080 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01100  
 

0085 BLADING 11.000 11.000

HOUR 0.000 0.00

120.00000 11.000 1,320.00

203-01500  
 

0090 *SILT FENCE 925.000 925.000

LF  0.000 0.00

2.55000 925.000 2,358.75

208-00020  
 

0095 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

167.00000 0.000 0.00

208-00050  
 

0100 *STORM DRAIN INLET PROTECTION (TYPE 1) 60.000 60.000

LF  0.000 0.00

11.90000 60.000 714.00

208-00051  
 

0105 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000

EACH 0.000 0.00

166.25000 16.000 2,660.00

210-00011  
 

0110 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000

EACH 0.000 0.00

277.50000 0.000 0.00

210-00012  
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 3.000

EACH 0.000 0.00

330.00000 3.000 990.00

210-00013  
 

0120 *RESET END ANCHORAGE 12.000 12.000

EACH 0.000 0.00

163.50000 12.000 1,962.00

210-01200  
 

0125 *ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

550.00000 6.000 3,300.00

210-04010  
 

0130 *ADJUST VALVE BOX 9.000 9.000

EACH 0.000 0.00

450.00000 9.000 4,050.00

210-04050  
 

0135 *ADJUST GUARDRAIL 3,130.000 3,130.000

LF  0.000 0.00

1.90000 3,130.000 5,947.00

210-04200  
 

0140 *CEMENT GROUT 607.750 607.750

CF  0.000 0.00

8.85000 607.750 5,378.59

211-02270  
 

0145 *SEEDING (NATIVE) 0.400 0.400

ACRE 0.000 0.00

5,788.50000 0.400 2,315.40

212-00006  
 

0150 *MULCHING (WEED FREE HAY) 0.400 0.400

ACRE 0.000 0.00

4,006.00000 0.400 1,602.40

213-00002  
 

0155 *MULCH TACKIFIER 50.000 50.000

LB  0.000 0.00

6.80000 50.000 340.00

213-00061  
 

0160 AGGREGATE BASE COURSE (CLASS 6) 314.200 314.200

TON 0.000 0.00

16.40000 314.200 5,152.88

304-06000  
 

0165 AGGREGATE BASE COURSE (SPECIAL) 9,500.000 9,500.000

CY  0.000 0.00

26.10000 9,500.000 247,950.00

304-09000  
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0167 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
TRUCKS

-162.000 -162.000

DOL 0.000 0.00

1.00000 -162.000 -162.00

900-00006  
 

0170 HOT MIX ASPHALT (PATCHING) (ASPHALT) 35.860 35.860

TON 0.000 0.00

150.00000 35.860 5,379.00

403-00720  
 

0175 HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 33,759.540 33,759.540

TON 0.000 0.00

61.00000 33,759.540 2,059,331.94

403-33731  
 

0180 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 17,108.920 17,108.920

TON 0.000 0.00

48.00000 17,108.920 821,228.16

403-34741  
 

0181 ADDED ITEM (LUMP SUM)/ 18" CSP 1.000 1.000

L S 0.000 0.00

2,880.00000 1.000 2,880.00

900-00014  
 

0183 ADDED ITEM (LUMP SUM)/ 24" CSP 1.000 1.000

L S 0.000 0.00

915.32000 1.000 915.32

900-00014  
 

0185 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

255.00000 0.000 0.00

506-00209  
 

0190 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.180 14.180

TON 0.000 0.00

150.00000 14.180 2,127.00

507-00400  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 774.000 774.000

LF  0.000 0.00

18.00000 774.000 13,932.00

606-00301  
 

0200 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

2,235.00000 6.000 13,410.00

606-02003  
 

0205 CONCRETE SIDEWALK 5.000 5.000

SY  0.000 0.00

181.50000 5.000 907.50

608-00000  
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 CONCRETE CURB RAMP 37.000 37.000

SY  0.000 0.00

204.50000 37.000 7,566.50

608-00010  
 

0215 TRUNCATED DOMES 27.000 27.000

SF  0.000 0.00

68.10000 27.000 1,838.70

608-00015  
 

0220 CURB AND GUTTER TYPE 2 SPECIAL 54.000 54.000

LF  0.000 0.00

200.00000 54.000 10,800.00

609-21900  
 

0225 *CURB TYPE 6 (SECTION M) 2,895.000 2,895.000

LF  0.000 0.00

5.95000 2,895.000 17,225.25

609-60011  
 

0230 *DELINEATOR (TYPE I) 34.000 34.000

EACH 0.000 0.00

23.50000 34.000 799.00

612-00001  
 

0235 *DELINEATOR (TYPE II) 12.000 12.000

EACH 0.000 0.00

24.00000 12.000 288.00

612-00002  
 

0240 *DELINEATOR (TYPE III) 197.000 197.000

EACH 0.000 0.00

25.50000 197.000 5,023.50

612-00003  
 

0245 *SIGN PANEL (CLASS I) 72.000 72.000

SF  0.000 0.00

22.70000 72.000 1,634.40

614-00011  
 

0250 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 253.000 253.000

LF  0.000 0.00

16.50000 253.000 4,174.50

614-01512  
 

0255 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 23.000 23.000

EACH 0.000 0.00

111.25000 23.000 2,558.75

614-01522  
 

0260 *RUMBLE STRIP (GRINDING)(ASPHALT) 61,544.000 61,544.000

LF  0.000 0.00

0.12000 61,544.000 7,385.28

614-80391  
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 EMBANKMENT PROTECTOR TYPE 5 6.000 6.000

EACH 0.000 0.00

675.00000 6.000 4,050.00

615-00050  
 

0270 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

40,860.00000 1.000 40,860.00

625-00000  
 

0275 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

626-00000  
 

0280 *EPOXY PAVEMENT MARKING 967.000 967.000

GAL 0.000 0.00

108.00000 967.000 104,436.00

627-00005  
 

0285 *PAVEMENT MARKING PAINT (WATERBORNE) 2,574.000 914.000

GAL 1,660.000 56,440.00

34.00000 2,574.000 87,516.00

627-00011  
 

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

59.000 59.000

SF  0.000 0.00

18.00000 59.000 1,062.00

627-30405  
 

0295 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

439.000 439.000

SF  0.000 0.00

13.50000 439.000 5,926.50

627-30410  
 

0300 *FLAGGING 5,592.000 5,592.000

HOUR 0.000 0.00

22.00000 5,592.000 123,024.00

630-00000  
 

0305 *PILOT CAR OPERATION 461.500 461.500

HOUR 0.000 0.00

39.00000 461.500 17,998.50

630-00001  
 

0310 *TRAFFIC CONTROL INSPECTION 54.000 54.000

DAY 0.000 0.00

90.00000 54.000 4,860.00

630-00007  
 

0315 *TRAFFIC CONTROL MANAGEMENT 76.000 76.000

DAY 0.000 0.00

510.00000 76.000 38,760.00

630-00012  
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 1.000

EACH 0.000 0.00

80.00000 1.000 80.00

630-80341  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000

EACH 0.000 0.00

114.00000 52.000 5,928.00

630-80342  
 

0330 *PORTABLE MESSAGE SIGN PANEL 198.000 198.000

DAY 0.000 0.00

85.00000 198.000 16,830.00

630-80359  
 

0335 *DRUM CHANNELIZING DEVICE 60.000 60.000

EACH 0.000 0.00

28.00000 60.000 1,680.00

630-80360  
 

0340 *TRAFFIC CONE 280.000 280.000

EACH 0.000 0.00

11.00000 280.000 3,080.00

630-80380  
 

0345 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

4,540.00000 1.000 4,540.00

630-80510  
 

0350 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0355 F/A ASPHALT PAVEMENT INCENTIVE 94,335.190 0.000

F A 94,335.190 94,335.19

1.00000 94,335.190 94,335.19

700-70012  
 

0360 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0365 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0370 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15515R-BID   ESTIMATE RUN 02/19/2007

PROJECT: STA 0072-016                  ESTIMATE NO: 0005 14:14:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A CAMERA VIDEO DETECTION (INSTALL ONLY) 2,150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0385 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0410 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

-11,850.000 -11,850.000

DOL 0.000 0.00

1.00000 -11,850.000 -11,850.00

900-00006  
 

CAT 0200 $150,775.19 4,025,531.41CURRENT AMT 4,027,681.41 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,050.00000 1.000 10,050.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,410.00000 1.000 9,410.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,160.00000 1.000 1,160.00

620-00020  
 

0405 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 20,620.00CURRENT AMT 20,620.00 $$

PROJECT TOTAL 150,775.19 $ 4,046,151.41CURRENT AMT 4,048,301.41 $$


